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ESTIMATE RUN 02/11/2003

ESTIMATE SUMMARY 09:55:16

CONTID: C13945         ESTIMATE NO: 0006 FINL 1999

PCN: 13945-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Ramp & Icy Brdg Signs PERCENT TIME:

PROJECT NO: STA 0704-200                  

I-70 Ramp & Icy Brdg Signs

NAME OF ROAD: 70A

PROJECT COUNTIES: ARAPAHOE, REGION 1

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 02/11/2003 DATE TIME STARTED 05/15/2002

7926 S. Platte Canyon Road DATE LET 03/28/2002 DATE WORK BEGAN

 DATE AWARDED 04/15/2002 DATE TIME STOPPED 10/31/2002

 DATE CONTRACT EXECUTED 04/30/2002 DATE ACCEPTED 10/31/2002

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 05/15/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 234,768.00 PARTICIPATING $ $ 1,026.00

AWARD PROJECT AMT: 239,026.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 905.35

SECURITIES ENCUMBERED -905.35

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

96.74%

7,649.53

1,026.00

1,026.00

1,026.00

$

$

$

$

227,118.47

0.00

227,118.47

0.00

227,118.47

0.00

0.00

227,118.47

0.00

AMOUNT DUE 227,118.47 1,026.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,026.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

170.0 TIME ALLOW: 10/31/2002 ??:??:??

ORIG TIME ALLOW: 7/26/2002 ??:??:??
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PCN: 13945-BID    ESTIMATE RUN 02/11/2003

PROJECT: STA 0704-200                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 48.000

0.000

202-00035  
 

48.000

LF  

50.00000 2,400.0048.000

0.00

0010 REMOVAL OF END SECTION 2.000

0.000

202-00037  
 

2.000

EACH

250.00000 500.002.000

0.00

0015 *REMOVAL OF DELINEATOR 20.000

0.000

202-00090  
 

21.000

EACH

15.00000 300.0020.000

0.00

0020 REMOVAL OF ASPHALT MAT 110.000

0.000

202-00220  
 

110.000

SY  

30.00000 3,300.00110.000

0.00

0025 REMOVAL OF ASPHALT MAT (PLANING) 138.400

0.000

202-00240  
 

138.400

SY  

12.00000 1,660.80138.400

0.00

0030 *REMOVAL OF PAVEMENT MARKING 140.000

0.000

202-00250  
 

140.000

SF  

5.00000 700.00140.000

0.00

0035 *REMOVAL OF GROUND SIGN 6.000

0.000

202-00810  
 

6.000

EACH

150.00000 900.006.000

0.00

0040 *REMOVAL OF SIGN PANEL 2.000

0.000

202-00821  
 

2.000

EACH

400.00000 800.002.000

0.00

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 190.000

0.000

203-00060  
 

190.000

CY  

25.00000 4,750.00190.000

0.00

0050 BLADING 10.000

0.000

203-01500  
 

10.000

HOUR

150.00000 1,500.0010.000

0.00

0055 *POTHOLING 3.000

0.000

203-01597  
 

3.000

HOUR

190.00000 570.003.000

0.00
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PCN: 13945-BID    ESTIMATE RUN 02/11/2003

PROJECT: STA 0704-200                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TOPSOIL 170.000

0.000

207-00205  
 

170.000

CY  

10.00000 1,700.00170.000

0.00

0065 *SEEDING (NATIVE) 1.000

0.000

212-00006  
 

1.000

ACRE

550.00000 550.001.000

0.00

0070 *MULCHING (WEED FREE HAY) 1.000

0.000

213-00002  
 

1.000

ACRE

350.00000 350.001.000

0.00

0075 *MULCH TACKIFIER 150.000

0.000

213-00061  
 

150.000

LB  

2.00000 300.00150.000

0.00

0080 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 4.870

0.000

403-00720  
 

4.870

TON 

150.00000 730.504.870

0.00

0085 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 465.980

0.000

403-33741  
 

465.980

TON 

65.00000 30,288.70465.980

0.00

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 122.000

0.000

411-10255  
 

122.000

GAL 

0.50000 61.00122.000

0.00

0095 24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 60.000

0.000

603-15024  
 

60.000

LF  

80.00000 4,800.0060.000

0.00

0100 24 INCH EQUIVALENT ARCH STEEL END SECTION 2.000

0.000

603-31324  
 

2.000

EACH

400.00000 800.002.000

0.00

0105 *DELINEATOR (TYPE I) 8.000

0.000

612-00001  
 

8.000

EACH

27.00000 216.008.000

0.00

0110 *DELINEATOR (TYPE II) 11.000

0.000

612-00002  
 

11.000

EACH

28.00000 308.0011.000

0.00
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PCN: 13945-BID    ESTIMATE RUN 02/11/2003

PROJECT: STA 0704-200                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *2 INCH ELECTRICAL CONDUIT 710.000

0.000

613-00200  
 

710.000

LF  

22.00000 15,620.00710.000

0.00

0120 *2 INCH ELECTRICAL CONDUIT (JACKED) 107.000

0.000

613-00201  
 

107.000

LF  

27.00000 2,889.00107.000

0.00

0125 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,602.000

0.000

613-01200  
 

3,602.000

LF  

7.00000 25,214.003,602.000

0.00

0130 *DIRECT-BURIAL CABLE 218.000

0.000

613-05000  
 

218.000

LF  

13.00000 2,834.00218.000

0.00

0135 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0140 *LIGHT STANDARD ALUMINUM (40 FOOT) 1.000

0.000

613-30400  
 

1.000

EACH

2,700.00000 2,700.001.000

0.00

0145 *LIGHT STANDARD FOUNDATION 1.000

0.000

613-40010  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0150 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 1.000

0.000

613-70400  
 

1.000

EACH

450.00000 450.001.000

0.00

0155 *SIGN PANEL (CLASS I) 120.000

0.000

614-00011  
 

120.000

SF  

26.00000 3,120.00120.000

0.00

0160 *SIGN PANEL (CLASS III) 477.000

0.000

614-00013  
 

477.000

SF  

25.00000 11,925.00477.000

0.00

0165 *STEEL SIGN POST (2 INCH ROUND) 60.000

0.000

614-01502  
 

60.000

LF  

25.00000 1,500.0060.000

0.00
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PCN: 13945-BID    ESTIMATE RUN 02/11/2003

PROJECT: STA 0704-200                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 24.000

0.000

614-01582  
 

24.000

LF  

40.00000 960.0024.000

0.00

0175 *MODIFICATION OF OVERHEAD SIGN STRUCTURE 1.000

0.000

614-10050  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

0180 *BLANKOUT SIGN (FIBER OPTIC) 4.000

0.000

614-10128  
 

4.000

EACH

12,000.00000 48,000.004.000

0.00

0185 *FLASHING BEACON 1.000

0.000

614-80000  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0190 CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0195 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

19,000.00000 19,000.001.000

0.00

0200 *THERMOPLASTIC PAVEMENT MARKING 722.000

0.000

627-00002  
 

722.000

SF  

8.00000 5,776.00722.000

0.00

0205 *FLAGGING 29.000

0.000

630-00000  
 

29.000

HOUR

30.00000 870.0029.000

0.00

0210 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

0.000

DAY 

200.00000 0.000.000

0.00

0215 *TRAFFIC CONTROL MANAGEMENT 3.000

0.000

630-00012  
 

3.000

DAY 

550.00000 1,650.003.000

0.00

0220 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 1.800

0.200

630-80335  
 

2.000

EACH

100.00000 200.002.000

20.00
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PCN: 13945-BID    ESTIMATE RUN 02/11/2003

PROJECT: STA 0704-200                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.700

2.300

630-80341  
 

23.000

EACH

50.00000 1,150.0023.000

115.00

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.400

1.600

630-80342  
 

16.000

EACH

80.00000 1,280.0016.000

128.00

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.400

0.600

630-80343  
 

6.000

EACH

110.00000 660.006.000

66.00

0240 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 86.400

9.600

630-80344  
 

96.000

SF  

20.00000 1,920.0096.000

192.00

0245 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.900

0.100

630-80358  
 

1.000

EACH

800.00000 800.001.000

80.00

0250 *DRUM CHANNELIZING DEVICE 45.000

5.000

630-80360  
 

50.000

EACH

55.00000 2,750.0050.000

275.00

0255 *TRAFFIC CONE 90.000

10.000

630-80380  
 

100.000

EACH

15.00000 1,500.00100.000

150.00

0260 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

2,500.000

F A 

1.00000 0.000.000

0.00

0265 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A POWER SOURCE 4,865.470

0.000

700-70034  
 

10,000.000

F A 

1.00000 4,865.474,865.470

0.00
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PCN: 13945-BID    ESTIMATE RUN 02/11/2003

PROJECT: STA 0704-200                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:55:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 227,118.471,026.00234,768.00CURRENT AMT0200 $ $ $

$ 227,118.471,026.00$234,768.00$CURRENT AMTPROJECT TOTAL


